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Executive Summary 

Progress on meeting the Tasmania Together target 
 

 As at 31 August 2010, the number of serious casualties is 206, compared to 258 for the same 
period in 2009, a 20.2% decrease.  As at 30 September 2010, the number of fatalities is 23 
compared to 53 for the same period in 2009, a 56.6% decrease.  

 For the first eight months of 2010 there have been 913 road deaths in Australia.   This is a 9.2% 
decrease over the same eight month period in 2009.  The table below outlines road crash deaths 
for individual states and territories. Tasmania currently has the highest decrease (58.5%) in 
fatalities. 

 
N.S.W Vic Qld S.A W.A. Tas N.T. A.C.T. Aust 

Jan-Aug 10 278 206 159 83 114 22 34 17 913 

Jan-Aug 09 301 193 236 84 112 53 18 8 1005 

% Difference -7.6 6.7 -32.6 -1.2 1.8 -58.5 88.9 112.5 -9.2 

 

 Despite the significant increase in serious casualties in 2009, Tasmania is still tracking ahead of 
the Tasmania Together long-term target for road safety.  The first target is ‘by 2010: a 20% 
reduction in serious injuries and fatalities from 2005’.  Progress is indicated on the chart below.  
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Progress on meeting the MAIB targets 

 Various claim reduction targets are specified in the Memorandum of Understanding with the 
Motor Accidents Insurance Board (MAIB). Progress against high level targets is shown below, with 
further details provided in the road safety statistics section. The fatality and casualty claims are 
expressed as 12-month moving totals. 

 The 12-month fatality totals at the end of September 2010 are below the target levels as are 
forecast serious injury claims at the end of July 2010 (data lag due to time to assess claims).  
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Key achievements since last report  

Safer Travel Speeds 

 Electronic Speed Signs at Schools: A total of 338 signs have now been installed at 137 schools. 

 Safer Travel Speeds in Shared Urban Spaces 2008/09 Program: Completed. All Councils have 
completed works for the 2008/09 Program of Works. 

 Weather-based Variable Speed  Limit (Vince’s Saddle, Huon Highway): Road Weather 
Information Station installed and commissioned. 

 Variable Speed Limit Sign on Tasman Highway: Road Weather Information Station installed and 
commissioned. 

Best Practice Infrastructure 

 Roundabout at East Derwent Highway, Gage Road: Physical works complete. 

Improved Safety for Young Road Users 

 Novice Driver Reforms: New L2 and P1 driver assessments were introduced in July 2009. To 
date, approximately 12,000 candidates have undertaken the P1 test and 5,400 have taken the 
L2 assessment.  External evaluation of the assessments is scheduled to commence in April 2011. 

 Learner Driver Mentoring Program: Completed. Ten organisations have received funding. 

Enhanced Vehicle Safety 
 

 Public education campaign on choosing safer vehicles: Project completed. Final run of two 
television commercials conducted in June 2010 with second evaluation completed in August 
2010. 

Complementary Initiatives 

 Development of 2010-2013 Action Plan: Action Plan initiatives drafted, to be considered at 
October RSAC meeting. 
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Marketing Key Achievements 

Advertising services 

 Clemenger currently hold a non-exclusive contract to provide road safety advertising services 
for the Road Safety Taskforce.  The current contract for advertising services is due to expire on 
31 December 2010. A tendering process is currently underway for the provision of these 
services to the Road Safety Advisory Council and will be finalised by the end of the year. 

New Drink Drive Campaign 

 A new drink drive campaign is scheduled to launch in the last week of November, to coincide 
with the lead up to Christmas. 

 This campaign is based on a Scottish television commercial about the consequences of drink 
driving on your life, your family, and your employment. 

 The advertisement has been provided free of charge by the Scottish Road Safety Authority and 
will be re-voiced and re-branded for use in Tasmania.  Clemenger is currently developing 
supporting materials for this campaign, which will be launched on 28 November 2010. 

Southern Cross Program Proposal – ‘Road Torque’ 

 Discussions are underway with Southern Cross Television in relation to possible Road Safety 
Advisory Council sponsorship of a new Tasmanian produced television program – “Road 
Torque”. 

 Southern Cross is seeking a $20,000 investment from 3 partners.  The program will be made 
regardless of RSAC involvement, and the first hour long special will be aired in December (target 
date 19 December).  A further series of 10 x 30min programs is planned to air next year. 

 Clemenger has assessed the dollar value of the proposal in terms of message/brand exposure 
for road safety and confirms that the proposal represents value for money.  A process for 
content management and approval is currently being negotiated.  Subject to the successful 
negotiation of this process, it is proposed to commit to the partnership. 

Re-branding 

 DIER and Clemenger are currently working towards re-branding of all current advertising 
material that will continue to be used.  Campaign brands will be retained in their current format 
with references to Road Safety Taskforce removed – to be replaced by Road Safety Advisory 
Council.  
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Project progress: schedule and budget 
 
Budget information, milestones and project status correct as at 30 September 2010.  

 
 Project progress Number of projects 

More than 12 months late 2 

Between 6 and 12 months late 1 

Between 3 and 6 months late 1 

Less than 3 months late or on 
target 

27 

Completed 4 

TOTAL 35 

 

 
 
Projects delayed over 12 months 
 

652600 
 

Motorcycle Safety Trial (carried forward from 2007/08) 

Scheduled completion date March 2009 

Forecast completion date TBA 

Reason for delay Investigating whether can retrofit stack cushions at 
Mount Pleasant. 

Action taken to address 
delay 

Liaising with manufacturer.  Product sent to England 
for performance testing with Brifen Wire Rope Barrier 
and currently awaiting results. Project will be finalised 
by March 2011. 

 

651300  
 

Variable Speed Limit Sign on Tasman Highway - Hobart to Tunnel Hill/Cambridge 
Road Interchange (including Tasman Bridge) 

Scheduled completion date March 2010  

Forecast completion date mid-late 2011 

Reason for delay Original concept was for the system to be installed in 
two stages, with the first stage consisting of a variable 
speed limit set by time of day. Consultation identified 
that the system should operate automatically using 
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real time data from the first day of operation.   The 
Request for Quotation process for a VSL Control 
System has been replaced by a Request for Tender to 
accommodate unforseen aspects associated with 
having the system operate in DIER’s IT environment.  
The project is more complex than originally forecast, 
involving significantly more design and procurement 
stages. This will result in additional costs being 
incurred. The final completion date is still unknown 
and dependent on the system being fully tested. The 
system is anticipated to be operational mid to late 
2011 at this stage. 

Action taken to address 
delay 

During procurement and detailed design of the 
system DIER has encountered some technical issues. 
These have been worked through these to ensure that 
once the system is obtained it meets requirements 
and is a robust and fully tested system. 

 
Projects delayed between 6 and 12 months 
 

651510 
 

Safer Travel Speeds in Shared Urban Spaces Funding Program 2009/10 

Scheduled completion date June 2010 

Forecast completion date End of December  2010 (50% completed) 

Reason for delay Burnie City Council: completed works, been audited 
and payment finalised.  
Extensions given to other Councils to complete works 
into early 2010/11 financial year.  
Central Coast Council: works underway, expected 
completion October 2010. 
Break O’Day, George Town, Latrobe Councils: works 
underway. 

Action taken to address 
delay 

Councils experiencing difficulty designing and 
constructing significant projects within the 12 month 
period. 18 months is a more realistic timeframe for 
significant projects under this program. Regular liaison 
occurring between DIER and the relevant 
municipalities. Funding provided on completion after 
a DIER audit of the completed works. 

 
Projects delayed between 3 and 6 months 
 

R320007000 
 

Flexible Safety Barrier, Shoulder Sealing and Right Hand Turn Facilities at Mersey 
Main Road (Tarleton) 

Scheduled completion date June 2010 

Forecast completion date Delayed until after winter, Nov 2010 

Reason for delay Inclement weather delaying pavement construction 

Action taken to address 
delay 

Project Manager ensuring appropriate traffic 
management and communications. 
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Projects with budget variance more than 10% 

Under Budget 

651200 
 

Kingborough Safer Speeds Demonstration 

Allocated budget $50,000 

Forecast expenditure $27,458 

Underspend $22,542 (45%) 

Reason Recognition of the new speed limits and acceptance of 
them has been greater than anticipated, requiring less 
funds to be spent on public education and reminder 
campaigns. 

 

651600 
 

Safer Travel Speeds Economic Evaluation 

Allocated budget $35,000 

Forecast expenditure $29,400 

Underspend $5,600 (16%) 

Reason Project completed under budget representing a saving of 
$5,600. 

 

652600 
 

Motorcycle Safety Trial (carried forward from 2007/08) 

Allocated budget $200,000 

Forecast expenditure $103,660 

Underspend $96,340 (48%) 

Reason The safety measures trialled under this program cost less 
to implement than expected.  

 

654400 
 

Australasian New Car Assessment Program (ANCAP) 

Allocated budget $44,000 

Forecast expenditure $32,400 

Underspend $12,000 (27%) 

Reason Alternative funding was available for previous ANCAP 
contributions. From 2010/11 the Road Safety Levy will be 
used to support ANCAP. 

 

R320002 
 

East Derwent Highway, Clive Avenue to Gage Road – Shoulder sealing and side 
safety barrier 

Allocated budget $2,600,000 

Forecast expenditure $1,374,997 

Underspend $1,225,003 (47%) 

Reason Infrastructure project budget based on best estimate and 
therefore subject to variation. Project savings were 
realised due to better work practices regarding survey 
work. Additionally the project was able to be constructed 
without the need for expensive extensions to the Clarries 
Creek Culvert. 
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Over Budget 

R320003 
 

Sheffield Main Road, south of Melrose Road – Shoulder sealing and safety barrier 

Allocated budget $1,000,000 

Forecast expenditure $1,475,532 

Overspend $475,532 (48%) 

Reason Infrastructure project budget based on best estimate and 
therefore subject to variation. The need to provide gabion 
walls to shore up an embankment was the major 
contributing factor to the overspend. 

 

R320007 
 

Flexible Safety Barrier, Shoulder Sealing and Right Hand Turn Facilities at Mersey 
Main Road, Tarleton. 

Allocated budget $2,000,000 

Forecast expenditure $2,467,829 

Overspend $467,829 (23%) 

Reason Infrastructure project budget based on best estimate and 
therefore subject to variation.  

 

651200 
 

Learner Driver Mentoring Program 

Allocated budget $200,000 

Forecast expenditure $245,500 

Overspend $45,500 (23%) 

Reason Possible seed funding increased from $20,000 to $25,000 
for establishment of new LDMP this is about 50% of 
establishment cost.  Funds may or may not be expended 
depending on the number of successful applications. 

 
655700 
 

Development of 2010-2013 Action Plan 

Allocated budget $20,000 

Forecast expenditure $33,400 

Overspend $13,400 (67%) 

Reason Following a competitive procurement process, the 
required services could not be procured within the initial 
budget. A contract was signed for the best value-for-
money quote received. 
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Strategic Direction 1 – Safer Travel Speeds 

Budget information, milestones and project status correct as at 30 September 2010.  

Road Safety Levy Funded Projects 
 

 
651100 
 

 
Electronic Speed Signs at Schools 

Description Highly visible signs that only operate during designated school zone times are 
scheduled to be fitted at all 40 km/h school zones by July 2011. 

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

July 2008 Announce successful contractor July 2008 Completed 

Aug 2008 Commence liaison with schools prior to 
implementation 

Sep 2008 Completed 

Dec 2008 Commence implementation Feb 2009 Commenced  
(Two month delay) 

Sept 2009 Signs to be installed at 70 schools Jan 2010 Complete 

Feb 2010 Approximately 290 signs are due to be 
installed in 118 schools by beginning of Term 
1 (subject to no technical delays) 

May 2010 65% complete at start 
of Term 1 2010. 
Significant upgrade of 
Control System 
software caused 
delay, but improved 
fault monitoring and 
communications with 
the signs.   

July 2011 Approx 700 signs to be installed at around 
240 schools 

  

July 2011 Scheduled Completion July 2011 Forecast Completion 

 
Status 

 

As at end September 2010, 338 signs installed around the State (covering 137 schools).  Of these, 6 
signs (covering 3 schools) are installed and currently undergoing in-field testing. 

 
Budget ($) 

 

Total allocated budget for project 6,000,000 

Expenditure in 2007/08 85,086  

Expenditure in 2008/09 738,258  

Expenditure in 2009/10  1,613,818  

Expenditure in 2010/11 (year to date) 40,484  

Total expenditure to date 2,477,646 

Current Balance 3,522,354 

Forecast total expenditure on completion  6,000,000 

Forecast balance remaining on completion  0 

Comments    
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The payment structure for the Signs Contract is 80% paid on 
delivery of Electronic Speed Limit Signs and the remaining 20% 
paid after 3 years of successful operation. This commitment is 
currently $542,000 but will increase as more signs are 
delivered. It will become payable progressively between 2012  
and 2015 financial years. 

The next batch of signs will be delivered and paid for in October 
2010. 
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Total allocated budget for project 50,000 
Expenditure in 2008/09 16,542  
Expenditure in 2009/10  8,000  
Expenditure in 20010/11 (year to date) 0  
Total expenditure to date 24,542 
Current Balance 25,458 
Forecast total expenditure on completion  27,458 

Forecast balance remaining on completion  22,542 

Comments: Project underspent by 45%   

 
651200 
 

 
Kingborough Safer Speeds Demonstration (KiSS) 

 
Milestone Schedule 

 
Milestone Progress 

Date  Date  
Oct 2008 12 month data collection underway Oct 2008 Completed 
Feb 2009 Speed data collection (for 12 month 

evaluation) collected at Kingborough and 
Central Coast (control municipality) 

Feb 2009 Completed 

Feb 2009 12 month evaluation report (crash data and 
community attitudes) received from MUARC 

Feb 2009 Completed 

Feb 2009 Presentation of evaluation results to Mayor 
and General Manager, Kingborough Council 

Feb 2009 Completed 

Mar / May 
2009 

DIER/Kingborough Council develop media 
strategy and materials 

Mar / May 
2009 

Completed 
 

Apr 2009 Speed data incorporated into evaluation 
report by MUARC and presented to 
Kingborough Road Safety Committee 

Apr 2009 Completed 

May 2009 Full Kingborough Council considers 
evaluation report, media strategy and 
materials, and continuation of 
demonstration 

May 2009 Completed 

June 2009 Media announcements June 2009 Completed 
Jan 2010 24 month evaluation report due Mar 2010 Completed 
Jan 2011 Review of 3 year crash data   
Scheduled Completion - No specific timeframe set in the legislation. Conclusion of the 
demonstration requires notice in the Government Gazette. 

 
Status 

The 24 month evaluation report received from MUARC shows continuing support from the 
community for the reduced limits. No further evaluation by MUARC is planned, however, DIER will 
review crash data at the 36 month point. Kingborough Council remain supportive of the 
demonstration continuing. 

 
Budget ($) 
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Total allocated budget for project 44,000 

Expenditure in 2007/08 0  

Expenditure in 2008/09 30,219*  

Expenditure in 2009/10  14,545  

Expenditure in 20010/11 (year to date) 6,783  

Total expenditure to date 51,547 

Current Balance (-7,547) 

Forecast total expenditure on completion  64,139 

Forecast balance remaining on completion  (-20,139) 

Comments: Project budget was based on 12 month trial.  As 
trial has now been extended to two years additional evaluation 
costs will be incurred. *$17,000 of this was contributed by DIER. 

  

 
651800 
 

 
Tasman Safer Speeds Trial 

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

Nov 2008 Control  municipality determined by Traffic 
Engineering Branch 

Nov 2008 Completed 

Nov 2008 Order gateway signs Nov 2008 Completed 

Dec 2008 Baseline data collected for Tasman and the 
control municipality 

Dec 2008 Completed 

Dec 2008 Launch by the Minister Dec 2008 Completed 

Jan 2009 Baseline data received Jan 2009 Completed 

June 2009 Baseline report June 2009 Completed  

June 2009 Discussions with Tasman Council to seek 
extension of trial beyond the initial 12 
month period 

Sept 2009 Completed 

Mar 2010 12 month analysis report completed May 2010 Completed 

Mar 2010 Installation of reminder signs May 2010 Completed 

Nov 2010 Draft report of community attitudes to trial 
provided to Tasman Council, which will 
decide whether to extend the trial beyond 2 
years.  

  

Mar 2011 24 month analysis report completed   

Scheduled Completion  
No specific timeframe for conclusion of the trial has been set in legislation.  Conclusion of the trial is 
through a notice in the Government Gazette.   

 
Status 

 

The 12 month evaluation report from MUARC shows strong community support for reduced speed 
limits.    

Tasman Council has indicated that it will make a decision about extending the trial beyond two years 
in November 2010.  A two year evaluation will be undertaken by MUARC and it is expected that this 
will be completed by March 2011.  

 
Budget ($) 
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Total allocated budget for project 500,000 

Expenditure in 2008/09 270,478  

Expenditure in 2009/10 (year to date) 112,500  

Total expenditure to date 382,978 

Current Balance 117,022 

Forecast total expenditure on completion  482,978 

Forecast balance remaining on completion  17,022 

Comments  
Derwent Valley Council $100,000 to be paid early in October 
2010 – works and final audit of works complete. 

  

 

 
651500 
 

 
Safer Travel Speeds In Shared Urban Spaces Funding Program 2008/09 

Description The State Government will deliver dollar-for-dollar funding with Local Government 
for speed management and traffic calming measures to provide protection for 
vulnerable road users including children, pedestrians and cyclists.     

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

June 2008 Announcement of successful 08/09 projects June 2008 Completed 

July 2008 / 
June 2009 

Monitoring progress of implementation of 
08/09 projects 

July 2008 / 
June 2009 

Completed 

June 2009 08/09 projects completed.  Funding awarded 
on completion and a completion audit by 
DIER 

Early 2010 Works complete 
September 2010 

 
Status 

 

Funding is awarded once a completion of works audit has been conducted by DIER.  Hobart City, 
Kentish, Glenorchy, Latrobe, Clarence and Derwent Valley Councils have all completed works from 
08/09 and funding has been provided for these works.   

 
Budget ($) 
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Total allocated budget for project 500,000 

Expenditure in 2009/10  132,750  

Expenditure in 2010/11 44,250  

Total expenditure to date 177,000 

Current Balance 323,000 

Forecast total expenditure on completion  473,000 

Forecast balance remaining on completion  27,000 

Comments  
Works still underway for most councils, payment expected later 
in the 2010/11 financial year. 

  

 

 
651510 
 

 
Safer Travel Speeds In Shared Urban Spaces Funding Program 2009/10 

Description The State Government will deliver dollar-for-dollar funding with Local Government 
for speed management and traffic calming measures to provide protection for 
vulnerable road users including children, pedestrians and cyclists.     

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

Feb 2009 Submissions for funding sought for 09/10 
projects 

Feb 2009 Completed 

April / June 
2009 

Submissions assessed for 09/10 June 2009 Completed 

May 2009 Submissions for 09/10 projects closed May 2009 Completed 

June 2009 Announcement of successful 09/10 projects June 2009 Completed 

July 2009 / 
June 2010 

Monitoring progress of implementation of 
09/10 projects 

May 2010 Ongoing 

Feb 2010 Submissions for funding sought for 10/11 
projects 

March 2010 Completed 

April / June 
2010 

Submissions assessed for 10/11 Aug 2010 Completed 

June 2010 09/10 projects completed by end of financial 
year.  Funding awarded following a 
completion audit by DIER 

 Refer status 
comments 

June 2010 10/11 projects announced  Awaiting approval 

 
Status 

 

Construction of all projects has commenced and work on outstanding projects at Latrobe Council, 
Break O’Day Council, Central Coast Council, and George Town Council should be completed by the 
end of 2010 

Burnie City Council – Works completed. DIER audit completed and payment made. 

 
Budget ($) 
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651300 
 

 
Variable Speed Limit Sign on Tasman Highway - Hobart to Cambridge Road 
Interchange (including Tasman Bridge) 

Description The installation of electronic speed limit signs that will set a lower speed limit during 
peak traffic periods and assist incident management. 

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

July 2008 Meet with internal stakeholders July 2008 Completed 

Sept 2008 Scoping and costing of project Sept 2008 Completed 

Mar 2009 Civil works for power and communications 
being scoped 

Mar 2009 Completed  

Apr 2009 Consult with external stakeholders on 
potential issues 

Feb 2010 Preliminary 
discussion complete. 
DIER will continue to 
consult external 
stakeholders as 
needed.  

July 2009 Civil works complete (trenching for conduit) Jan 2010 Completed 

Mar 2010 Full installation  Mid to late 2011 

 
Status 

 

Underground conduit work completed, east of the Tasman Bridge.  Rock was encountered during 
underground boring works causing a delay and additional cost of $250,000.  

Some minor civil works still to be completed between Liverpool Street and the western end of the 
Tasman Bridge planned for second half of 2010. 

Original concept was for the system to be installed in two stages, with the first stage consisting of a 
variable speed limit set by time of day.  Consultation identified that the system should operate 
automatically using real time data from the first day of operation.    

Final design for extending back up power from the Tasman Bridge from the 80 zone before Rosny 
Interchange to the City is now complete and a Request for Tender (RFT) for Uninterruptible Power 
Supplies has been issued.  Expected to be awarded in November 2010. 

Road Weather Information System is installed and was operating from August 2010. 

The Request for Quotation for the Variable Speed Limit Control System has been replaced by an RFT 
to accommodate unforseen aspects associated with having the system operate in DIER’s IT 
environment. Once the Control System is finalised procurement of compatible Electronic Speed Limit 
Signage can commence. 

Request for Quotations have closed for Mains Power and Fibre Optic Communications Cable and for 
Cable Installation Services. Award is expected in October 2010.  

The project is more complex than originally forecast, involving significantly more design and 
procurement stages. This will result in additional costs being incurred. The final completion date is 
still unknown and dependent on the system being fully tested. The system is anticipated to be 
operational mid to late 2011 at this stage. 
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Total allocated budget for project 1,800,000 

Expenditure in 2007/08   

Expenditure in 2008/09 37,363  

Expenditure in 2009/10  846,627  

Expenditure in 2009/10 (year to date) 52,755  

Total expenditure to date 936,745 

Current Balance 863,255 

Forecast total expenditure on completion  1,800,000 

Forecast balance remaining on completion  0 

Comments (see Status above)Additional $800,000 approved by 
TRSC in December 2009 for this project. 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Budget ($) 
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Total allocated budget for project 35,000 

Expenditure in 2008/09   

Expenditure in 2009/10  29,400  

Total expenditure to date 29,400 

Current Balance 5,600 

Forecast total expenditure on completion  29,400 

Forecast balance remaining on completion  5,600 

Comments:  Project underspent by 16%. Original project budget 
estimation made prior to requesting quotations.  Successful 
bidder’s quote was under original cost estimate. $1,600 has 
been budgeted but not yet spent on travel and time for 
Professor Cameron to provide briefings to the TRSC and 
government on this report (if required). 

  

 
 
 
 
 
 
 
 
 

 
651600 
 

 
Safer Travel Speeds Economic Evaluation 

Description Economic evaluation of the costs and benefits of lowering rural default speed limits.  
To consider travel time costs, including costs for the freight industry; vehicle 
operating costs; crash costs and pollution costs.  This research will provide 
information on the optimum economic speed for vehicles on Tasmanian rural roads.   

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

Oct / Nov 08 Draft Request for Quote Oct / Nov 08 Completed 

Jan 2009 Seek quotes Jan 2009 Completed 

Mar 2009 Evaluate quotes Mar 2009 Completed 

Apr / June 
2009 

Undertake economic evaluation  Completed 

June  2009 Final report due Sep 2009 Completed 

 
Status 

 

Three quotes were received to undertake the economic evaluation.  The Evaluation Committee 
awarded the consultancy to the Monash University Accident Research Centre (MUARC).   DIER has 
provided a large amount of data as inputs to this evaluation, conducted by Professor Max Cameron.  
The final report has now been completed; this was delayed to ensure adequate road and traffic data 
was obtained in the data collection phase.    

 
Budget ($) 
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Total allocated budget for project 35,000 

Expenditure in 2008/09 35,000  

Expenditure in 2009/10  0  

Total expenditure to date 35,000 

Current Balance 0 

Forecast total expenditure on completion  35,000 

Forecast balance remaining on completion  0 

Comments    

 

 
651700 
 

 
Safer Travel Speeds Community Attitudes 

Description Participation in a project conducted by MUARC, along with WA, SA and Victoria. Aims 
are: (1) research literature on community attitudes (and underlying reasons) to 
current and possible reduced speed limits in Australia; (2) in-depth assessment of 
current attitudes; and (3) develop strategy for promoting Safe System speed limits to 
Australian communities. 

 
Milestone Schedule 
 

 
Milestone Progress 

Sept 2008 Confirm funding Sept 2008 Completed  

Oct / Nov 
2008 

Seek Treasury exemption for procurement 
process 

Oct / Nov 
2008 

Completed 

Nov 2008 Initial meeting of jurisdictions Nov 2008 Completed 

Feb / Mar 
2009 

Web survey design complete Feb / Mar 
2009 

Completed 

Mar 2009 Pilot survey Mar 2009 Completed 

Mar / May 
2009 

Undertaking of survey Mar / May 
2009 

Completed 

May 2009 Data analysis and draft report May 2009 Completed 

June 2009 Final report due Nov 2009 Completed 

Oct 2009 Tasmanian results report due Jan 2010 Completed 

 
Status 

 

The final national community attitude survey report has been completed.  The final report of the 
Tasmanian results was received in January 2010.   

 
Budget ($) 
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Total allocated budget for project 400,000 

Expenditure in 2009/10  28,170  

Expenditure in 2010/11 (year to date) 48,252  

Total expenditure to date 76,422 

Current Balance 323,578 

Forecast total expenditure on completion  400,000 

Forecast balance remaining on completion  0 

Comments    

 

 
651810.34 
 

 
Weather-based Variable Speed Limit at Vince’s Saddle, Huon Highway 

Description There have been 44 casualty crashes at this site in the last five years (including one 
fatality and six serious casualty crashes).  The majority of crashes have occurred in 
wet or icy conditions.  

The installation of a weather station to detect when the road is wet and icy and 
electronic speed limit and icy/wet signage.  The application of a speed limit more 
appropriate to the conditions should lead to a reduction in serious casualty crashes 
due to adverse weather conditions.  

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

Nov 2009 Design System Feb 2010 Completed 

Feb 2010 Procure equipment April 2010 Completed 

May 2010 Installation Road Weather Information 
System (RWIS) 

Jul 2010 Completed 

June 2010 Commissioning RWIS Aug 2010 Completed 

TBC Design Warning System   

TBC Install and Commission Warning System   

 
Status 

 

Project to be delivered in two phases. Phase 1 Thermal mapping and Installation of Road Weather 
Information Station (RWIS). Phase 2 Weather Based Variable Speed with Electronic Speed Warning 
Signage. 

Progress to date:  

Thermal Mapping and Climatic Domain Report received from Vaisala, which has enabled best 
location to be determined for weather station (RWIS). Installation of the RWIS was completed July 
2010 and it was commissioned in August 2010. DIER can now evaluate road weather data from 
winter 2010. Work is underway to scope Phase 2 of the project. 

 
Budget ($) 

 



Safer Travel Speeds 

20 
19 October 2010 
 

Total allocated budget for project 250,000 

Expenditure in 2007/08 58,438  

Expenditure in 2008/09 171,569  

Expenditure in 2009/10  0  

Expenditure in 2010/11 (year to date) 0  

Total expenditure to date 230,007 

Current Balance 19,993 

Forecast total expenditure on completion  250,000 

Forecast balance remaining on completion  0 

Comments  -  
Carry forward approximately $15,000 for physical changes to 
site to ensure access to the signs for optimisation and 
maintenance. 

  

 
655400 
 

 
Wet and Icy Traffic System – Constitution Hill 

Description The installation of a weather station to detect when the road is wet and icy linked to 
electronic speed limit and icy/wet signage.  The application of a speed limit more 
appropriate to the conditions should lead to a reduction in serious casualty crashes 
due to adverse weather conditions.  

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

Aug 2008 Installation of weather station and detection 
loop 

Aug 2008 Completed 

Sept 2008 Data collection  Sept 2008 Completed 

Easter 2009 Fully operational July 2009 Installed and fully 
functional.  
(see Status below) 

 
Status 

 

All physical works for the Constitution Hill Safety Works Program were completed in March 2010 
(funded by Auslink).  The Weather Station has been operational since July 2009. 

Some remedial works and changes to operation are required to optimise the site and improve 
performance of the system. Awaiting equipment from the Contractor before the works are finalised. 

Site is connected to ICENET to allow web based viewing of the site information and status. 

Some physical changes needed on site to ensure site can be safely accessed for maintenance. These 
works are currently underway. 

 
Budget ($) 
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Speed Revenue Funded Projects 

 

Total allocated budget for project 50,000 

Expenditure in 2009/10  40,000 

Expenditure in 2010/11 (as at 30 Sept 2010)  7,578 

Total expenditure to date 47,578 

Current Balance 2,422 

Forecast total expenditure on completion  50,000 

Forecast balance remaining on completion  0 

Comments – see also Stage 2 (Implementation)   

141100.32 Safer Travel Speeds – Point to Point - Stage 1 (Feasibility) 

Description Development of business case for Point to Point (Average Speed) Enforcement.  

In September 2009, the Premier announced a range of new road safety initiatives, 
including ‘investigation of the feasibility of implementing point-to-point average 
speed enforcement on Tasmanian highways’.  

Point to point systems use Automatic Number Plate Recognition (ANPR) technology 
to measure the average speed of a vehicle between two points along a route. If the 
average speed of the vehicle exceeds the speed limit, an infringement notice is 
issued. Points to point systems are particularly suited to extended lengths of road 
with a history of serious crashes and speeding. They encourage 99.5% (or more) of 
drivers to comply with the speed limit and achieve significant reductions in serious 
casualty crashes within the enforcement zone.  

Milestone Schedule Milestone Progress 

Date  Date  
Sept 2010 Feasibility study (Business Case) Oct 2010 90% complete 

Status 

Feasibility (Business Case) - 90% complete. Key remaining tasks:  

 Assess feasibility of changes to the existing Traffic Infringement Photograph System (TIPS), 
operated by the Department of Police and Emergency Management. This is a relatively old 
system and due for replacement;   

 Assess changes to the Fines & Infringement Notice Database (FIND), operated by the Department 
of Justice. This is linked to the assessment of TIPS. 

Progress to date: Project governance established; scope agreed; financial model 90% completed 
covering an 8 year project life, awaiting two item costs (see above); extensive consultation 
undertaken with stakeholders, suppliers and interstate systems; legislative changes scoped, 
communications plan completed, project implementation plan 90% complete (see above); site 
selection completed (see below). 

Site selection completed for the initial rollout. Primarily based on a history of serious casualty 
crashes and speeding. Proposed short listed sites are:  

(1) Bass Highway: Parramatta Creek to Elizabeth Town (17.7km); and  

(2) Midland Highway: Perth to Epping Forest (18.5km).  

Tasmania Police, RACT and Tasmanian Motorcycle Council have inspected the sites and provided 
valuable feedback.  

Budget ($) 
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Total allocated budget for project*                                                    
(Speed Revenue Funded project) 

1,470,000 

Comments – Total budget for Stage 2 (Development) and 
funding sources TBC, on completion of Business Case.  

  

 
141105.11 
 

 
Safer Travel Speeds – Point to Point - Stage 2 (Implementation) 

 
Project is subject to Government approval 

Description Implementation of Point to Point (Average Speed) Enforcement System (subject to 
business case).  

In September 2009, the Premier announced a range of new road safety initiatives, 
including ‘investigation of the feasibility of implementing point-to-point average 
speed enforcement on Tasmanian highways’.  

Point to point systems use Automatic Number Plate Recognition (ANPR) technology 
to measure the average speed of a vehicle between two points along a route. If the 
average speed of the vehicle exceeds the speed limit, an infringement notice is 
issued. Points to point systems are particularly suited to extended lengths of road 
with a history of serious crashes and speeding. They encourage 99.5% (or more) of 
drivers to comply with the speed limit and achieve significant reductions in serious 
casualty crashes within the enforcement zone. 

 
Milestone Schedule 

 
Milestone Progress 

Date  Date  

TBC Milestones for project development will be 
set upon completion of the Business Case. 
Subject to Government approval. 

  

 
Status 

 
Budget ($) 
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Strategic Direction 2 – Best Practice Infrastructure 

Budget information, milestones and project status correct as at 30 September 2010.  
 

Road Safety Levy Funded Projects 

 

Total allocated budget for project 2,600,000 

Expenditure in 2008/09 362,193  

Expenditure in 2009/10  332,400  

Expenditure in 2010/11 (year to date) 28,296  

Total expenditure to date 1,374,997 

Current Balance 1,225,003 

Forecast total expenditure on completion  1,374,997 

Forecast balance remaining on completion  1,225,003 

Comments:  Project underspent by 47%. Infrastructure project 
budget based on best estimate and therefore subject to 
variation. Project savings were realised due to better work 
practices conducting survey work. Additionally the project was 
able to be constructed without the need for expensive 
extensions to the Clarries Creek Culvert. 

  

 
R320002 
 

 
East Derwent Highway, Clive Avenue to Gage Road – Shoulder sealing and side 
safety barrier 

Description Over this three km section of road there have been 14 casualty crashes resulting in 
significant road trauma: (two fatal, four serious and eight minor casualty crashes). 
This translates to a casualty crash rate of 0.93 casualty crashes per kilometre per 
year, which is almost 5 times greater than the state average. The crashes are: 

  50% loss of control and colliding with a roadside object 

  21% loss of control and collided with opposing traffic 

  7% loss of control and not colliding with object 

Three quarters (75%) of the casualty crashes involved a vehicle losing control as a 
result of the driver failing to negotiate the curved alignment. 

Shoulder sealing reduces run-off-road crashes by 30% and head on crashes by 15%. 
In Europe and Victoria, Australia, the installation of flexible safety barrier has 
delivered up to a 90% reduction in serious injuries and fatalities caused by run-off-
road and head-on crashes.   

 
Milestone Schedule 

 
Milestone Progress 

Date  Date  

Sept 2008 Concept design phase Sept 2008 Completed 

Nov 2008 Request for tender Nov 2008 Completed 

Feb 2009 Award tender Feb 2009 Completed 

May 2009 Work complete June 2009 Completed 

 
Status 

Physical road works and final costings are completed. 

 
Budget ($) 



Best Practice Infrastructure 

24 
19 October 2010 
 

 

Total allocated budget for project 1,000,000 

Expenditure in 2008/09 1,104,644  

Expenditure in 2009/10  370,888  

Total expenditure to date 1,475,532 

Current Balance -475,532 

Forecast total expenditure on completion  1,475,532 

Forecast balance remaining on completion  -475,532 

Comments:  Project overspent by 48%. Infrastructure project 
budgets are based on best estimate and are subject to 
variation; as actual cost and risks not known until works have 
been undertaken. The need to provide gabion walls to shore up 
an embankment was the major contributing factor to the 
overspend. 

  

 
R320003000 
 

 
Sheffield Main Road, south of Melrose Road – Shoulder sealing and safety barrier 

Description Over a 1.2 km section of road, there have been seven serious casualty crashes 
resulting in significant road trauma, including one fatality. This translates to a 
casualty crash rate of 1.17 casualty crashes per kilometre per year, which is almost 
six times greater than the state average. 100% of the casualty crashes involved the 
vehicle losing control. 

Shoulder sealing reduces run-off-road crashes by 30% and head on crashes by 15%. 
In Europe and Victoria, Australia, the installation of flexible safety barrier has 
delivered up to a 90% reduction in serious injuries and fatalities caused by run-off-
road and head-on crashes.   
 

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

Sept 2008 Concept design phase Sept 2008 Completed 

Oct 2008 Request for tender Oct 2008 Completed 

Jan 2009 Award tender Jan 2009 Completed 

May 2009 Work complete Nov 2009 Completed 

 
Status 

 

Shoulder sealing works were due for completion in June.  Due to inclement weather this was 
delayed and works were completed in November 2009.  Project is now complete and final costing 
determined. 

 
Budget ($) 
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Total allocated budget for project 200,000 

Expenditure in 2008/09 103,660  

Expenditure in 2009/10  0  

Total expenditure to date 103,660 

Current Balance 96,340 

Forecast total expenditure on completion  103,660 

Forecast balance remaining on completion  96,340 

Comments: Project underspent by 48%    

 
652600 
 

 
Motorcycle Safety Trial (carried forward from 2007/08) 

Description Trial of two safety devices that aim to provide greater protection to motorcyclists in 
the event of a collision with w-beam barrier and flexible safety barrier. 

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

June 2008 Implementation to commence June 2008 Completed 

Aug 2008 Stack cushions installed at Mornington 
Interchange 

Aug 2008 Completed 

Aug 2008 Rub rail installed along sections of the 
Channel Highway, Tasman Highway and 
Grass Tree Hill Road 

Aug 2008 Completed 

Mar 2009 Finalise installation of stack cushion at Mt 
Pleasant 

 See Status below 

Mar 2009 Develop best practice policy and future 
programs of works 

May 2010 Completed 

TBC Review of other possible safety installations 
at Mt Pleasant 

May 2010 Completed (see 
status below) 

 
Status 

 

After considering the options, it remains DIER’s preference to retrofit “stack cushions” to the existing 
Brifen Wire Rope Safety Barrier (WRSB) at Mount Pleasant Interchange. Stack cushion has been sent 
for testing with Brifen WRSB, to determine that it can be retrofitted without compromising the 
performance of the barrier. DIER will elevate the issue to Brifen’s head office in Sydney and will have 
the project completed by March 2011.  

A proposal for the 2010/11 work program for a subsequent motorcycle safety project is being 
sought, based on a Crash Analysis of Motorcycle Crashes for the last 5 years. The works will be to 
seal the inside of bends at various locations on the road network. This treatment is considered to 
deliver better crash savings, than the roll out of more rub rail at this time. There is a higher incidence 
of motorcycle casualty crashes where loose gravel on the road was a contributing factor, than the 
incidence of motorcycle crashes where crash barriers were hit.  This will be added as a separate 
project with a new budget if approved. 

 
Budget ($) 
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Total allocated budget for project 1,800,000 

Expenditure in 2008/09 16,873  

Expenditure in 2009/10  1,209,749  

Expenditure in 20010/11 (year to date) 269,358  

Total expenditure to date 1,495,980 

Current Balance 304,020 

Forecast total expenditure on completion 
(Refer comments below) 

 1,955,869 
-200,000* 
1,755,869 

Forecast balance remaining on completion  $44,131 

Comments   
*Brighton Council is contributing $200,000 to fund works on 
connecting a new local road to the roundabout. DIER will pay 
for the works and will be reimbursed by Brighton Council. 

  

 
R32000600 

 
Roundabout at East Derwent Highway, Gage Road 
 

Description Installation of a roundabout at the intersection of East Derwent Highway and Gage 
Road, including a new connection to Lamprill Circle.  This is supported by local 
community and Brighton Council.    

Roundabouts reduce angle collisions at intersections by 80%. There have been seven 
casualty crashes in the last five years (including two serious casualty crashes). It is 
one of only 16 intersections in Tasmania that had two or more serious casualty 
crashes.  

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

July 2009 Request for tender Nov 2009 Completed 

Sept 2009 Award tender Dec 2009 Completed 

Oct 2009 Commence work Jan 2010 Work underway 

Mar 2010 Work complete May 2010 Work completed in 
June 2010 – final 
reseal to occur 
summer 2011 

 
Status 

 

Construction of the East Derwent Highway & Gage Road Roundabout has been completed (June 
2010). Awaiting on Aurora to connect power to the site. Required to carry forward $50,000 for a 
final reseal in summer 2011. 

 
Budget ($) 
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Total allocated budget for project 900,000 

Expenditure in 2009/10  671,409  

Expenditure in 2010/11 (year to date) 0  

Total expenditure to date 671,409 

Current Balance 228,591 

Forecast total expenditure on completion  711,409 

Forecast balance remaining on completion  188,591 

Comments  
Project underspend of 20% is anticipated. 
Tree removal estimated expenditure $40,000 

  

 
R31001200 

 
Flexible Safety Barrier and Tree Removal, Midland Highway (Ross to Tunbridge) 
 

Description Installation of approximately 6.3 km of flexible safety barrier to provide a safer 
roadside. The ‘safe system’ approach aims at creating safer roadsides to compensate 
for driver error, using infrastructure improvements including removal of or 
protection of roadside hazards such as ‘tree clusters’ or ‘drop off’ (un-driveable 
embankments).    

In the last five years, this section of the Midland Highway has had a total of 49 
crashes, comprising two fatal crashes; seven serious casualty crashes; 14 minor 
casualty crashes; and 26 property damage crashes. Of these crashes, 60% were lost-
control crashes, where the vehicle left the carriageway. 

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

Jan 2010 Commence Work Jan 2010 Completed 

May 2010 Complete Work May 2010 Wire rope installation 
completed; 
Tree removal 
underway and should 
be completed by end 
of November 2010. 

 
Status 

 

Wire Rope Safety Barrier was finished in March 2010. Tree removal will be undertaken by a different 
contractor. Completion and final costs expected by end November 2010. 

 
Budget ($) 
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Total allocated budget for project  3,500,000 

Expenditure in 2009/10  251,065  

Expenditure in 20010/11 (year to date) 0  

Total expenditure to date 251,065 

Current Balance 3,248,935 

Forecast total expenditure on completion  3,500,000 

Forecast balance remaining on completion  0 

Comments  
DIER has requested to carry forward $3,100,000 to 2010/11 to 
cover utilities and construction costs and transfer $100,000 to 
cover final seal in 2011/12. 

  

R31001000 Flexible Safety Barrier, Shoulder Sealing and Right Hand Turn Facilities at West 
Tamar Highway, South of Beaconsfield 

Description The ‘safe system’ approach is aimed at creating safer roadsides to compensate for 
driver error, using infrastructure improvements.  This project will consist of 
approximately 1.5km of shoulder sealing, 700m of flexible safety barrier, addition of 
a right turn lane to reduce intersection crashes and roadside hazard removal.   

At this site there have been nine loss-of-control casualty crashes in the last five years 
(including one fatal and three serious casualty crashes). Shoulder sealing reduces 
run-off-road crashes by 30% and head on crashes by 15%. Providing right turn lanes 
at junctions reduces rear-end collisions by 60%. 

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

Oct 2009 Request for tender June/July 
2010 

Completed 

Mar  2010 Award tender Sept 2010 Tender closed late 
Sept 2010 and Award 
expected Oct 2010 

June 2010 Commence work Oct 2010 Anticipated 
commencement of 
works November 
2010 

Oct  2010 Work complete March 2011 Anticipated 
completion of works 
– with final seal in 
summer 2012 

 
Status 

Initial project development underway. Delay in tendering is due to change in business practices. 
There is need to substantially relocate utilities and it is more cost effective to do this outside of the 
construction contract. Utilities were relocated in August 2010. Tender for Construction to be 
awarded in Oct 2010 with construction now due to commence in November 2010. Completion of 
works due by end March 2011. Final seal will occur in summer 2012. 

 
Budget ($) 
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Total allocated budget for project 2,000,000 

Expenditure in 2009/10  1,431,326  

Expenditure in 2010/11 (year to date) 352,544  

Total expenditure to date 1,783,870 

Current Balance 216,130 

Forecast total expenditure on completion  2,467,829 

Forecast balance remaining on completion  -467,829 

Comments  
Project expected to be overspent by 23%. Infrastructure project 
budgets are based on best estimate and are subject to 
variation; as actual cost and risks not known until works have 
been undertaken. 

  

 

 
R320007 

 
Flexible Safety Barrier, Shoulder Sealing and Right Hand Turn Facilities at Mersey 
Main Road (Tarleton) 

Description The ‘safe system’ approach is aimed at creating safer roadsides to compensate for 
driver error, using infrastructure improvements.  This project will consist of 
approximately 1km of shoulder sealing, 600m of flexible safety barrier, addition of 
three right turn lanes at junctions to reduce intersection crashes and reduction of the 
severity of the S-curve near Arnold Street junction.   

At this site there have been eight loss-of-control crashes in the last five years 
(including four casualty crashes).  There have been five intersection crashes in the 
last five years (including two casualty crashes). Shoulder sealing reduces run-off-road 
crashes by 30% and head on crashes by 15%. Dedicated right turn lanes at junctions 
reduce rear-end collisions by 60%. 

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

Dec 2009 Award Tender 3 Jan 2010 Award completed  

Jan 2010 Commence Works 11 Jan 2010 Works commenced 

June 2010 Complete Works Sept 2010 Works due to be 
completed Nov 2010 
– refer status 

 
Status 

 

Construction works are well underway. Completion, originally forecast for June 2010, has been 
delayed by unfavourable weather conditions. Due to be completed Nov 2010. 

 
Budget ($) 
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Total allocated budget for project 3,000,000 

Expenditure in 2008/09 151,543  

Expenditure in 2009/10  91,162  

Expenditure in 2010/11 (year to date) 9,658  

Total expenditure to date 252,363 

Current Balance 2,747,637 

Forecast total expenditure on completion  3,000,000 

Forecast balance remaining on completion  0 

R32000400 

 

East Derwent Highway, Old Beach – Cassidy’s Road to Baskerville Road 
(Contingency project)  

Description The ‘safe system’ approach aims to create safer roadsides to compensate for driver 
error, using infrastructure improvements.  This project will consist of approximately 
1.3km of shoulder sealing, addition of three dedicated right turn lanes at junctions to 
reduce intersection crashes and reduction of the severity of the S-curve near 
Cassidy’s Road junction.   

At this site there have been 29 crashes in the last five years (15 casualty crashes; 14 
property damage crashes). These have occurred in three clusters: 

• nine loss-of-control crashes (three casualty) on the S-curve near Cassidy’s Road. 

• seven loss-of-control crashes (three casualty) on the bend at Melane Road. 

• three casualty crashes resulting from loss-of-control and five crashes (three    
casualty) at the Baskerville Road junction. 

Shoulder sealing reduces run-off-road crashes by 30% and head on crashes by 15 %. 
Dedicated right turn lanes at junctions reduces rear-end collisions by 60%. Reducing 
the severity of curves reducing run-off-road crashes by 60%. 

Milestone Schedule Milestone Progress 

Date  Date  

Oct/early 
Nov 2010 

Tender Award   

Dec 2010 Commence Works   

April 2011 Complete Works   

summer 
2011/12 

Final Seal   

 
Status 

 

Initial project development and scoping was undertaken in 2008/09. This was a contingency project 
in 2009/10 to commence if unspent funds become available from other infrastructure projects 
within this program.  

Parks & Wildlife has given approval to reclaim a modest section of the Derwent foreshore to enable 
the full scope of the project to proceed in 2010/11.  

Tender for construction will close early October. Expected to be awarded late Oct/early November, 
works then expected to commence in December 2010. 

 
Budget ($) 



Best Practice Infrastructure 

31 
19 October 2010 
 

 

Total allocated budget for project 600,000 

Expenditure in 2009/10  205,976  

Expenditure in 2010/11 (year to date) 72,156  

Total expenditure to date 278,132 

Current Balance 321,868 

Forecast total expenditure on completion  600,000 

Forecast balance remaining on completion  321,868 

Comments  
Design work on these two projects is expected to be $280,000 
in total. The balance to be finalised early in the 2010/11 
financial year.  

  

 
 
 
 
 
 
 

 

 

 
R31001300 
 

 
Preliminary Design Work for the 2010/11 Infrastructure Program 

Description Ongoing concept design to inform the following year’s Infrastructure Program.   

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

Dec 2009 Dec 2009 - DIER engineers to present TRSC 
with the full list of potential projects, with 
suggested short-list and selection 
methodology before finalisation of 2010/11 
infrastructure work program. 

July 2010 Completed 

May 2010 Short listed projects submitted to the TRSC 
for endorsement. 

October 
2010 

RSAC agenda item 
October 2010 

 
Status 

 

Currently scoping two possible future projects for inclusion in the 2010/11 Infrastructure Program: 

 West Tamar Highway, near Brady’s Lookout (Project No. TBC) – shoulder widening and painted 
median with wire rope safety barrier. 

 Brooker Highway, Granton (R310013) - shoulder widening and painted median with wire rope 
safety barrier. 

 
Budget ($) 
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Speed Revenue Funded Projects 
 

 

 
151030 

 
Local Road Line Marking 

Description DIER has historically assumed responsibility for maintenance of line marking on local 
roads in Tasmania. Recurrent DIER funding of about $310,000 per annum has been 
allocated for the task. This level of funding has been used to maintain existing lines 
as far as possible but has been insufficient to enhance traffic safety outcomes.  

To achieve enhanced traffic safety outcomes improved line marking is recognised as 
a cost effective strategy.  Accordingly DIER’s  intention is to use the additional 
$500,000 per annum of speed revenue funding  to improve line marking  by: 

 increasing use of long life materials in urban areas. Cost effectiveness benefits are 
also anticipated through  economies of scale  and increased life cycles that will be 
achieved where  long life materials e.g. thermoplastic , are used. Thermoplastic 
materials require a lower intervention frequency especially in high wear areas 
such as intersections, school zones and on busy urban arterial roads and 
junctions. 

 repainting waterborne painted lines on a more frequent basis in the rural areas. 
Accordingly a significant part of DIER’s line marking strategy contracts for at least 
the next 2 years  have been prepared  based on the following  principles: 

- Approximately one third of the total budget will be directed toward work 
involving water borne paint in rural areas. 

- The balance of the work will be directed toward work involving thermoplastic 
materials including some provision for other long life materials e.g. preformed 
thermo plastic and cold applied materials. 

- In urban areas the majority of the work will involve replacement of painted 
pavement markings with thermoplastic pavement markings. 

- Thermoplastic pavement marking in urban areas will typically be packaged by 
geographic area e.g. by suburb, town or portion of a city.  

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  
Oct 2010 Advertise new contracts Oct 2010 About to advertise 
Nov 2010 Tender review and award   
Nov 2012 Extend contract  further 2 years subject to 

contractor performance 
  

Nov 2014 Practical Completion   

 
Status 

 
Contracts have been prepared for local road line marking maintenance in the north and south of the 
state. Advertising of the contracts is anticipated for 16 October 2010. 
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Total allocated budget for project 811,197* 

Expenditure 2010/11 (year to date) 273,798  
Total expenditure to date 273,798 

Current Balance 537,399 

Forecast total expenditure on completion  811,197 

Forecast balance remaining on completion  0 

Comments:  * This figure is a total project budget including the 
$500,000 allocated from the Speed Revenue 

  

 
 
 
 
 
 
 
 
 
 

 
Budget ($) 
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Strategic Direction 3 – Improved Safety for Young Road Users  

Budget information, milestones and project status correct as at 30 September 2010.  
 

Road Safety Levy Funded Projects 
 

 
653100 
 

 
Novice Driver Reforms 

Description Stage 1 – Introduction of tougher penalties, regression and ‘restart’ provisions; a driving 
reward; minimum 12-month P1 stage followed by a minimum 12-month P2 stage, 
regardless of age. 
Stage 2 – Extension of the minimum learner period from 6 to 12 months. Introduction of a 
two-stage learner period:  a minimum three-month L1 stage, followed by a practical driving 
assessment, and then a minimum nine-month L2 stage (requiring 50 supervised driving hours)  
followed by a second practical driving assessment. 

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

July 2008 Recruitment of additional driver testing 
officers 

July 2008 Completed 

Aug 2008 Stage 1 reforms commence Aug 2008 Completed 

Oct / Dec 
2008 

Consult with relevant stakeholders Oct / Dec 
2008 

Completed 

June 2008 / 
Feb 2009 

Preparation of documentation for the new 
L2 driving assessment and the revised P1 
driving assessment 

July 2009 Completed 

Feb 2009 External evaluation and peer assessment July 2009 Completed 

Apr 2009 Prepare legislative changes (at regulation 
level) 

Apr 2009 Completed 

Apr 2009 Stage 2 reforms commence Apr 2009 Completed 

July 2009 Introduce new L2 and P1 driver assessments  July 2009 Completed 

April 2011 Review of L2 and P1 assessments by external 
contractor 

 Evaluation was deferred due 
to the low numbers of L2 
assessments.  It is expected 
that the number of L2 
assessments completed by 
April 2011 will be sufficient to 
enable a robust analysis.  

June 2011 Achieve full cost recovery (estimated date)  Analysis continues on revenue 
collected against forecasts.  
DIER is currently experiencing 
an extended period of low 
demand which is impacting on 
the expected revenue.  It is 
not yet clear if this will impact 
on the estimated date to 
achieve full cost recovery. 
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Total allocated budget for project 2,115,239 

Expenditure in 2007/08 426,091  

Expenditure in 2008/09 773,380  

Expenditure in 2009/10  355,626  

Expenditure in 2010/11 0  

Total expenditure to date 1,555,097 

Current Balance 560,142 

Forecast total expenditure on completion  2,115,239 

Forecast balance remaining on completion  0 

Comments:  Original budget approved by Cabinet in 2007.  
Cabinet approved the use of the Road Safety Levy to fund short-term project costs such as salaries, and to 
offset the temporary shortfall between ongoing costs of administering the program and revenue from driver 
assessments, until full cost recovery is achieved (expected 2011/12). Anticipated expenditure for this project 
funded by the Road Safety Levy in 2010/11 is $560,142 which is the amount approved by Cabinet. 

 
  

 
Status 

 

New L2 and P1 driver assessments were introduced in July 2009, following external evaluation and peer 
assessment.   To date, approximately 12000 candidates have undertaken the P1 test and 5400 have taken the 
L2 test.  Review of assessments by external consultant to commence April 2011. 

 
Budget ($) 
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653200 
 

 
Learner Driver Mentoring Program 

Description Support to establish programs to assist disadvantaged young people to secure their 
provisional licence.  By making funding available, it is envisaged that more volunteer 
supervisor programs will be established around the State to assist learners acquire 50 
supervised driving hours by providing access to a car and supervisor.   

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  
July 2008 Tender to develop a community resource kit 

awarded 
July 2008 Completed 

Sept 2008 Begin work on a legislative framework for 
Learner Driver Mentor Programs (removing 
from regulations the current exemption 
from holding an ancillary certificate) 

Sept 2008 Completed 

Mar 2009 Finalise Resource Kit Mar 2009 Completed 
Sept 2009 Removal of exemption from regulations. 

 

 Not required on 
Solicitor General’s  
advice 

Dec 2009 Finalise model for funding Learner Driver 
Mentor Programs 

Jan 2010 Completed 

Jan 2010 Announce Program and invite interested 
parties to apply for funding 

April 2010 Completed 

April 2010 Assess applications and notify applicants June 2010 Completed 
June2010 Finalise Deeds of agreement with successful 

applicants and allocate funding. 
Sept 2010 Completed 

 
Status 

 
A total of 11 applications were received and 10 applications received funding. All successful 
organisations have signed official Deeds with DIER and received funding. The unsuccessful 
organisation is currently being assisted by DIER road safety consultants to review its submission for 
possible future funding assistance.  

 
Budget ($) 

 
Total allocated budget for project  200,000 
Expenditure in 2008/09 44,334  
Expenditure in 2009/10  1,283  
Expenditure in 2010/11 (year to date) 187,770  
Total expenditure to date 233,387 
Current Balance (-33,387) 
Forecast total expenditure on completion  245,500 

Forecast balance remaining on completion  (-45,500) 

Comments:  Project overspent by 23%.   
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Speed Revenue Funded Projects 

 

 

141103.32 Road Safety Education in Secondary Schools 

Description In September 2009 the Premier and the then Minister for Education, Hon David 
Bartlett MP, announced that the Government would seek to have Road Safety 
Education as an accredited Tasmanian Certificate of Education subject and “from 
2011 every public school will offer the courses to Year 10 state school students”.  

As part of the Premier’s road safety initiatives package, $200,000 was allocated 
to support the project’s development and implementation. 

Milestone Schedule Milestone Progress 

Date  Date  

November 
2009 

Two road safety education courses 
written and accredited by the Tasmanian 
Qualifications Authority (TQA)  

November 
2009 

Completed 

March 2010 Secondary school road safety education 
Policy Statement  

July 2010 Completed 

March 2010 Support material to assist teaching staff 
with the delivery of the TQA, Road Safety 
Education courses  

September 
2010 

Significant delays 
due to thorough 
consultation 
process and 
external 
consultants 

March 2010 Professional learning session 1 (targeted 
teachers) South / North / North West  

December 
2010 

In progress 

October 2010 Promote the TQA, Road Safety Education 
courses in Tasmanian Secondary Schools  

November 
2010 

In progress 

October 2010 Plan for ongoing delivery of professional 
learning and promotion of the TQA, Road 
Safety Education courses. 

December 
2010 

 

January 2010 Professional learning session 2 (targeted 
teachers) South / North / North West 

March 2010 
 

February 2010  Establish a database to record schools 
offering and conducting courses and 
student outcomes.  

On going  
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Total allocated budget for project 200,000 
Expenditure in 2009/10 29,599  

Expenditure in 2010/11 (year to date) 1,619  

Total expenditure to date 31,218 

Current Balance 168,782 

Forecast total expenditure on completion  200,000 

Forecast balance remaining on completion  0 

Comments -    
 
 

 
Status 

In late 2009, two Road Safety Education Courses were developed and approved by the Tasmanian 
Qualifications Authority and are now available for use in all Tasmanian schools. DIER is working 
closely with the Department of Education to produce support materials and professional 
development programs for schools and teachers, to assist in the implementation and delivery of the 
accredited road safety education courses in secondary schools for 2011. 
DIER is finalising support materials and implementing a professional development program for 
schools and teachers, to assist in the implementation and delivery of the accredited road safety 
education courses in secondary schools for 2011. 

 
Budget ($) 
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141101.32 
 

 
Support for disadvantaged youth at risk of driving unlicensed 

Description In September 2009 the Premier announced once-off funding to support 
disadvantaged youth at risk of driving unlicensed.  The funding of $130,000 was to 
support disadvantaged young people to obtain their licence, targeting those most at 
risk of driving unlicensed.  The funding incorporated employing a resource to 
undertake project management. 

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  
Jan –April 
2010 

Appointment of project officer to conduct 
initial research phase. 

May 2010 Completed 

May -  June 
2010 

Scoping phase for project including 
consultation with community stakeholders 
associated with ‘at risk’ novice drivers. 

June 2010 Completed 

July 2010 Seek approval from Minister to direct 
funding to establish a Learner Driver Mentor 
Program (LDMP) state-wide coordinator 
position. 

July 2010 Completed 

Aug 2010 Approval from Minister  Sept 2010 Completed 

Nov 2010 Liaise with LDMP network to determine 
administrative arrangements for a state-
wide coordinator position. 

  

Dec - March 
2011 

Develop a funding agreement / terms of 
reference / reporting requirements for the 
coordinator 

  

April 2011 Coordinator appointed   

 
Status 

 
Following extensive consultation and research it was apparent that existing LDMP programs were 
already working, in a limited way, to accommodate the intended purpose of the Premier’s initiative. 
To set up a similar pilot program with the same target group was not regarded as the best way to 
use the limited resources available to this group. It was therefore recommended that the funding 
allocation be directed to strengthen and support existing LDMPs, through the appointment of a 
state-wide coordinator, rather than being used to set up a new program. The position will be used to 
enhance the sustainability of existing LDMPs. DIER officers are currently working with LDMP 
networks to define the coordinator’s role. 
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Budget ($) 

 
Total allocated budget for project  130,000 
Expenditure in 2009/10  30,000  
Expenditure in 2010/11  0  
Total expenditure to date 30,000 

Current Balance 100,000 

Forecast total expenditure on completion  130,000 

Forecast balance remaining on completion  0 

Comments  
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Strategic Direction 4 – Enhanced Vehicle Safety  

Budget information, milestones and project status correct as at 30 September 2010.  
 

Road Safety Levy Funded Projects 
 

 

 
654200 
 

 
Public education campaign on choosing safer vehicles 

Description The public education campaign encourages the Tasmanian community to consider 
safety features when purchasing a vehicle.   

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

July 2008 First evaluation July 2008 Completed 

Oct / Nov 
2008 

Second run of the two television 
commercials 

Oct / Nov 
2008 

Completed 

Apr / May 
2009 

Third run of the two television commercials  Apr / May 
2009 

Completed 

June 2010 Final run of two television commercials June 2010 Completed 

Dec/Jan 
2009 

Second evaluation Aug 2010 Completed 

 
Status 

 

Final run of two television commercials occurred in June 2010. Second evaluation was undertaken in 
August 2010. Project is now complete. 

 
Budget ($) 

 

Total allocated budget for project 240,000 

Expenditure in 2007/08 45,839  

Expenditure in 2008/09 108,559  

Expenditure in 2009/10  61,015  

Expenditure in 2010/11 (year to date) 34,992  

Total expenditure to date 250,405 

Current Balance (10,405) 

Forecast total expenditure on completion  250,405 

Forecast balance remaining on completion  (10,405) 

Comments: Overspend (less than 5%) relates to talent fees 
that were not expected at the time the adverts were 
sourced. 
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654400 
 

 
Australasian New Car Assessment Program (ANCAP)  

Description ANCAP aims to increase consumer awareness of the importance of purchasing a safer 
vehicle.  Levy funds will be allocated annually to ANCAP for this purpose 
(approximately $11,000 per annum).   

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

 Ongoing, for the life of the Road Safety Levy   

 
Status 

 

Payments are up to date 

 
Budget ($) 

 

Total allocated budget for project 44,000 

Expenditure in 2008/09 0  

Expenditure in 2009/10 0  

Expenditure in 2010/11 (year to date) 9,981  

Total expenditure to date 9,981 

Current Balance 34,019 

Forecast total expenditure on completion  32,400 

Forecast balance remaining on completion  11,600 

Comments – Alternative funding was available for previous 
ANCAP contributions. From 2010/11 the Road Safety Levy 
will be used to support ANCAP. Project underspent by 27%. 
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Complementary Initiatives  

Budget information, milestones and project status correct as at 30 September 2010.  
 

Road Safety Levy Funded Projects 
 

 
 
 
 
 
 
 
 
 

 
655200 
 

 
Trial of Intelligent Speed Technology – Intelligent Speed Assist  

Description DIER is investigating the development of a digital speed zone map to allow a 
demonstration of advisory ISA in Tasmania.   

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

Sept 2008 Finalise Business Case Sept 2008 Completed 

TBC Collection of speed limit data   

TBC Testing of speed limit map   

TBC Development and preparation of a 
demonstration 

  

TBC Commence demonstration   

 
Status 

 

Tasmania continues to be involved at a national level.  It is recommended that a best practice ISA 
project in Tasmania be established only after the national demonstrations, database development, 
and common standards (currently under development) are further advanced.   Forward timeframes 
for this will be advised once national work is further developed. 

 
Budget ($) 

 

Total allocated budget for project 350,000 

Expenditure in 2007/08 0  

Expenditure in 2008/09 1,500  

Expenditure in 2009/10  0  

Expenditure in 2010/11 (year to date) 0  

Total expenditure to date 1,500 

Current Balance 348,500 

Forecast total expenditure on completion  350,000 

Forecast balance remaining on completion  0 

Comments: Project currently on hold.    
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655700 
 

 
Development of 2010-2013 Action Plan  

Description The first Action Plan (2006-10) will cease in June 2010. A second Action Plan 
is needed to set priorities for initiatives under the Strategy for the next three 
year period (2010-2013). This will take current research and evaluation into 
account to ensure that the most cost-effective, evidence-based road safety 
initiatives are implemented. 

 
Milestone Schedule 

 
Milestone Progress 
 

Date  Date  

Nov 2009 Prepare initial draft Nov 2009 Completed 

Nov 2009 Initial consultation with stakeholders Nov 2009 Completed 

Dec 2009 TRSC feedback and endorsement to 
proceed with external review, plan 
development and costings. 

Dec 2009 Completed 

April 2010 Complete independent 3rd party review, 
develop recommendations;   
TRSC reviews and provides feedback.  

June 2010 Draft review 
received.  No 
TRSC meeting. 

Milestones revised due to establishment of RSAC to replace TRSC 

June 2010 Best practice infrastructure projects for 
2010-11 commence. Ongoing initiatives 
continue. 

June 2010 Projects 
previously 
approved 
continue to be 
implemented 

October 2010 Complete final draft, include full costs, 
funding options; RSAC reviews.  

Oct 2010 RSAC agenda 
item Oct 2010 

Oct 2010 – Mar 2011 Seek RSAC and Government 
endorsement for Second Action Plan. 

  

Mar – Apr 2011 Finalise for publication.   

Initial scoping and project documentation completed.  TRSC approved list of possible initiatives has 
been reviewed by an independent 3rd party. Development of the Action Plan final document and 
progression through RSAC and Government approval processes has been delayed to allow RSAC to 
consider second action plan initiatives at its first meeting. 

 
Budget ($) 

 
 
 

Total allocated budget  20,000 

Expenditure in 2009/10 0  

Expenditure in 2010/11 (year to date) 33,400  

Total expenditure to date 33,400 

Current Balance (13,400) 

Forecast total expenditure on completion  33,400 

Forecast balance remaining on completion  (13,400) 

Comments: Project overspent by 67%.   
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655300 
 

 
Project Implementation Support 

Description Road Safety Levy funding was approved for two positions to assist with the 
co-ordination and implementation of projects delivered under the Tasmanian 
Road Safety Strategy, for the life of the levy (five years). One position is within 
Land Transport Safety Policy and one within Traffic Engineering Branch. An 
amount of $200,000 has also been approved to provide funding support for 
the project management of Levy projects ($600,000 total funding for the 
remaining life of the Levy).  

 
Status 

 

Ongoing 

 
Budget ($) 

Total allocated budget  1,300,000 

Expenditure in 2007/08 95,017  

Expenditure in 2008/09 121,411  

Expenditure in 2009/10  287,118  

Expenditure in 2010/11 (year to date) 24,464  

Total expenditure to date 528,010    

Current Balance 771,990 

Forecast total expenditure on completion  1,230,000 

Forecast balance remaining on completion  70,000 

Comments: Support position in Land Transport Safety Policy 
has been vacant in 2009/10 and to date in 2010/11 due to 
staff movements, creating a saving. 
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Election Commitments 

 

 
146100 
 

 
Alcohol Interlocks - Implementation 

Description Implement a mandatory alcohol interlock program on re-licensing for high-level or 
repeat drink driving offences.   

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

 To be advised   

 
Status 

 
Recruitment of a project manager to implement the alcohol interlocks program is currently 
underway. 

 
Budget ($) 

 
Total allocated budget for project 430,000 
Expenditure in 2010/11 (year to date) 0  
Total expenditure to date 0 
Current Balance 430,000 
Forecast total expenditure on completion  430,000 

Forecast balance remaining on completion  0 

Comments:   This funding is for program implementation 
only. Ongoing costs of administering the program will be 
met by participating drivers and payment plans for 
disadvantaged and low-income earners will be considered. 
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Speed Revenue Funded Projects 

 
 

 
141102 
 

 
Targeted Road Rules Public Awareness Campaign 

Description A series of public education campaigns to raise awareness of new and existing road 
rules 

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  
Nov 2009 Develop and run series of road rules 

awareness advertisements 
Nov 2009 Completed 

Oct/Nov 
2010 

Develop and run new advertisements 
outlining new child restraint law 

Sep 2010 Underway 

 
Status 

 
First stage of road rules awareness campaign completed. Second stage of awareness campaign 
highlighting changes to child restraint laws for ages 4-7 developed and to be undertaken in October 
and November 2010. 

 
Budget ($) 

 
Total allocated budget for project 60,000 
   
Expenditure in 2009/10 42,198  
Expenditure in 2010/11 (year to date) 0  
Total expenditure to date 42,198 
   
Current Balance 17,802 
   
Forecast total expenditure on completion  60,000 

Forecast balance remaining on completion  0 

Comments:   Work has been undertaken with the previous 
Road Safety Task Force and with KidSafe Tasmania. 
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Community Road Safety Partnerships 
The community road safety program is funded by both consolidated funding and retained speed revenue 
funds. 

 
 
 

 
141104.11 
 

 
Community Road Safety Partnerships 

Description Since 2003 DIER’s Community Road Safety Partnerships (CRSP) program has 
established 25 partnerships with local government authorities and their respective 
community networks.  All activities and project initiatives funded by the CRSP 
program are designed to align with the key directions of the Tasmanian Road Safety 
Strategy 2007-16. CRSP aims to engage local communities in road safety awareness, 
education and intervention projects which primarily target key focus areas such as 
speeding, drink / drug driving, inattention / distraction, safer vehicles and safety of 
young drivers.  

 
Milestone Schedule 
 

 
Milestone Progress 

Date  Date  

Nov 10 Formally approach non CRSP Councils to 
gauge interest in involvement in the 
program. 

  

Dec 10 - 
Feb 11 

Conduct presentations to interested new 
Councils. 

  

June 11 Establish CRSP MOUs and local action plans 
with new participating Councils. 

  

June 11 Ensure  existing partnerships are maintained 
and consolidated 

  

 
Status 

 
DIER has established 25 partnerships across Tasmania.  Currently the communities of Flinders Island, 
Latrobe, Derwent Valley and Central Highlands are the only municipalities not formally participating 
in the CRSP program.  

The CRSP funding is broken into the following components: Salary and on costs for one FTE 
consultant; local grassroots road safety projects; general community awareness / education; 
partnership building; community capacity building / community consultation. 

 
Budget ($) 

 
Total allocated budget for project 200,000 
Expenditure in 2010/11 (year to date) 27,182  
Total expenditure to date 27,182 

Current Balance 172,818 

Forecast total expenditure on completion  200,000 

Forecast balance remaining on completion  0 

Comments:  Only speed revenue funding shown.   
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MAIB Funded Programs 

Marketing 

The following is provided from the Clemenger Tasmania Board Report of 19 October 2010. Also see 
attached media schedule by month for 2010-11. 

Overview 

The focus throughout September was on Drink Driving with ‘Alcohol’ – Don’t Push Your Luck material 
featuring on TV. There was a heavy skew towards the AFL Finals series and Grand Final with spots booked 
in and around both telecasts. The material on the ‘SuperCoach’ and ‘SuperTipping’ competitions on the 
Mercury online came to an end with with excellent results recorded throughout the year. 

Production Activity 

The Agency finalised costs with all parties in the UK and is in the process of obtaining all footage and audio 
to reproduce the Scottish road safety advert. The material will be re-dubbed and re-edited appropriately to 
air in Tasmania and to fit with the campaign – Don’t Push Your Luck. It is expected production will be 
finalised in October with a launch set for 28 November. 

The Agency is developing supporting communication materials for the new Drink/Drive TVC and these will 
be presented in October. 

The Agency is currently involved in evaluating the Southern Cross produced Road Torque  TV program with 
the intention of ensuring relevance and value for money for the Council should it choose to proceed with 
being involved. Discussions are continuing. 

Media Budget 

Spend to date is $189,120.48 (including service fee) of the total budget $650,000 (including service fee). 
There is $404,369.71 (excluding service fee) planned but not spent.   

Total spend for October is $37,083.40 plus service fee. 

Media Bonus 

The bonus value to date is $28,178.00 together with the discount value of $54,563.72 (total bonus and 
discount $82,741.72) represents 14.2% of the planned spend.  The bonus delivery to date is 15.9% of the 
actual bought value of $176,748.11 excluding service fee and GST.  

Media Activity 

September 

Alcohol 

Á Southern Cross AFL 2010 Finals package went to air during September.  Package included two spots 
in Friday night games and Saturday afternoon or evening games and spots on Grand Final Day. 

Miscellaneous  

Á AFL SuperCoach and Super Tipping sponsorship package continued on the Mercury website 
throughout September, finishing on September 26th.  
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Vulnerable Road Users 

Á Outdoor posters continued at the Hobart and Launceston airports and TT-Line during September 
for Vulnerable Road Users – Visitors. 

Á “Kids in School” Sponsorship went to air on Monday 20th until Friday 24th September.  Sponsorship 
included 5 x 15 second “Kids in School” messages per day between 8am and 9am and again 
between 3pm and 4pm on HOFM, LAFM, Seafm Devonport, Burnie and Scottsdale, 7BU. 7SD and 
7XS. 

Restraints 

Á 3m x 1m outdoor sign continued to appear in the Patterson Street car park, Launceston. 

Speed, Enforcement, Inattention and Fatigue 

Á No activity during September. 

October 

Speed 

Á 45 second “Excuses” television will go to air in w/c 17/10 and 24/10 on Southern Cross, WIN, TDT 
and GO! 

Alcohol 

Á A second Southern Cross AFL 2010 “re-match” Finals package will go to air on October 2nd.  Package 
includes one spot in the Grand Final, three spots airing between 18:00 and 23:00 and four bonus 
spots airing between 06:00 and 23:59. 

Á Southern Cross Bathurst package will go to air on Sunday 10th October.  Package includes 6 spots 
during the main race. 

Enforcement 

Á No Enforcement activity during October. 

Inattention 

Á 45 second “Inattention” radio will go to air in w/c 24/10 and 31/10 during the Northern Tasmania 
Recreation Day public holiday. 

Fatigue 

Á 10 x 2col “Driver Reviver” press will appear in The Advocate on Saturday 30th and in The Examiner 
on Sunday 31st October for the Northern Tasmania Recreation Day public holiday. 
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Miscellaneous 

 30 second “moments – older driver” CSAs will go to air on Southern Cross during October. 

Vulnerable Road Users  

Á Outdoor posters will continue at the Hobart and Launceston airports and TT-Line during October 
for Vulnerable Road Users – Visitors. 

Restraints  

Á 3m x 1m outdoor sign will continue to appear in the Patterson Street car park, Launceston. 
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Enforcement 

The following report has been provided by Tasmania Police. In addition, please refer to separate Corporate 
Performance Report – Road Policing document. 

 
High profile traffic operations conducted by RSTF, Traffic Services and general duties police, during the 
month include: 

Urban Operations 

District Location/(Personnel) 
Vehicles 

Intercepted 
X05 
etc 

Tins Other* 

Southern 

Brooker Highway, Granton (6) 500      -      9        20  

Channel Highway, Kingston (3) 29             1   -         1  

Brooker Highway, Rosetta (3) 12      -      3   -  

Barossa Road, Glenorchy (5) 325             2   -   -  

Murray Street, North Hobart (4) 180             2      1         3  

Brooker Highway, New Town (4) 80      -   -   -  

Allunga Road, Berriedale (4) 65             1   -         1  

Brooker Highway, Claremont (7) 7      -      7         1  

Stoke Street, New Town (5) 150      -      1         5  

Barossa Road, Glenorchy (5) 120      -   -         3  

Main Road, Moonah (4) 180      -   -         2  

Brooker Highway, North Hobart (4) 140            1   -         1  

Huon Highway, Kingston (4) 60             2      1         2  

Southern Outlet, Hobart (5) 300             1   -   -  

Brooker Highway, Glenorchy (6) 320      -      3        13  

Gepp Parade, Derwent Park (6) 375      -   -         5  

Allunga Road, Berriedale (5) 95             1   -         2  

Goodwood Road, Goodwood (5) 16      -    11         1  

Goodwood Road, Goodwood (3) 22      -      1   -  

Goodwood Road, Goodwood (3) 19      -    18         2  

Northern 

High Street, Launceston (4) 134      -      1         1  

Opossum Road, Kings Meadows (3) 35             1   -   -  

Bridge Road, Trevallyn (4) 1,190             2      1         2  

Bathurst Street, Launceston (5) 795             2   -         1  

Wellington Street, Launceston (3) 395      -   -   -  

Westbury Road, South Launceston (5) 270             2   -         2  

Quarantine Road, Kings Meadows (5) 210      -   -   -  

Howick Street, Launceston (5) 118             1   -         1  

Bathurst Street, Launceston (5) 418             2      5         3  

Bridge Road, Trevallyn (5) 173      -      1   -  

Vermount Road, Mowbray (5) 267             1      2         1  

Westbury Road, South Launceston (3) 189      -   -   -  

Margaret Street, South Launceston (3) 110      -   -   -  

West Tamar Road, Trevallyn (3) 65             1   -         2  

Talbot Road, South Launceston (4) 177      -      3         3  

Westbury Road, Prospect (4) 163      -      4   -  

Oppossum Road, Norwood (4) 576             4      1         3  

Newnham Outlet, Newnham (3) 100      -      5   -  

Brougham Street, West Launceston (4) 117      -      5         1  

Peel Street, West Launceston (3) 45      -   -   -  
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Urban Operations 

District Location/(Personnel) 
Vehicles 

Intercepted 
X05 
etc 

Tins Other* 

Lambert Street, Ravenswood (5) 98             2      1         5  

West Tamar Highway, Legana (4) 241      -      1   -  

Tasman Highway, Waverly (4) 85      -      2         2  

Lambert Street, Ravenswood (4) 107             1      1         3  

George Town Road, Alanvale (5) 384             2   -         2  

Normanstone Road, Launceston (3) 135      -   -   -  
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Urban Operations 

District Location/(Personnel) 
Vehicles 

Intercepted 
X05 
etc 

Tins Other* 

Western 

Conlan Street, Queenstown (3) 24      -      2   -  

East Devonport Metropolitan area, East Devonport 
(3) (Mobile Operation) 111      -   -   -  

East Devonport through to Latrobe and Spreyton, 
Devonport (4) (Mobile Operation) 105      -      5         2  

Conlan Street, Queenstown (3) 24      -   -   -  

Orr Street-McNamara Street-Sticht Street block, 
Queenstown (3) (Mobile Operation) 6      -      6   -  

Mersey Main Road Road, Spreyton (6) 80      -   -         1  

Bay Drive, Quoiba (3) 87      -   -   -  

Devonport CBD, Devonport (3) (Mobile Operation) 53      -   -   -  

Formby Road, Devonport (4) (Mobile Operation) 48      -   -   -  

Morris Avenue, Devonport (4) 89      -      2         3  

Rooke Street, Devonport (3) 54             1      1   -  

Formby Road, Devonport (8) 75      -   -   -  

Mooreville Road, Shorewell Park (3) 150      -      3   -  

CBD of Smithton targeting pubs and clubs, Smithton 
CBD (4) (Mobile Operation) 50              3      1         4  

Morris Avenue, Devonport (3) 45      -      2         8  

Bass Highway, Camdale (5) 357             1      1         5  

Middle Road, Devonport (4) 110             1      2         1  

Tarleton Street, East Devonport (7) 225      -      3         1  

Central CBD area including Formby Road, Devonport 
(4) (Mobile Operation) 163      -   -   -  

East Devonport Metropolitan area, East Devonport 
(3) (Mobile Operation) 175      -      4   -  

Mooreville Road, Shorewell Park (4) 127      -      5         5  

Esplanade, Turners Beach (3) (Mobile Operation) 63      -   -         2  

Devonport CBD, Devonport (4) (Mobile Operation) 75      -   -   -  

Turners Beach, Turners Beach (4) (Mobile Operation) 145      -   -   -  

Bass Highway, East Devonport (3) 74      -   -   -  

Bass Highway, East Devonport (6) 479             2   -   -  

Moriarty Road, Latrobe (5) 280      -    14         4  

Alexander Street, Shearwater (5) 210      -      5         3  

Bass Highway, Camdale (7) 320             1   -   -  

Woniora Road, Burnie (3) 77      -   -         2  

West Ulverstone, Ulverstone (4) (Mobile Operation) 75      -      1         2  

Mount Street, Burnie (4) 6      -      6   -  

Mount Street, Burnie (4) 6      -      6   -  
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Urban Operations 

District Location/(Personnel) 
Vehicles 

Intercepted 
X05 
etc 

Tins Other* 

Eastern 

Tasman Highway, Hobart (6) 245             1   -         2  

Goodwood Road, Goodwood (5) 32      -    18         1  

Mannata Road, Lauderdale (5) 148             3      3         7  

Rosny Hill Road, Bellerive (6) 240             2   -         3  

South Arm Highway, Howrah (5) 256      -      1   -  

East Derwent Highway, Risdon (4) 156             1   -   -  

East Derwent Highway, Risdon (3) 34      -      7         1  

Goodwood Road, Goodwood (5) 34      -    11         2  

Rosny Hill Road, Bellerive (5) 200      -      6         1  

Goodwood Road, Goodwood (3) 48      -    16   -  

South Arm Highway, Howrah (3) 96             1      1   -  

Mannata Street, Lauderdale (4) 150             3      2         3  

Begonia Street, Lindisfarne (4) 7      -      1   -  

Flagstaff Gully Link Road, Mornington (6) 680             2      2         2  

East Derwent Highway, Old Beach (5) 500             2   -         3  

Gordons Hill Road, Lindisfarne (4) 193             1      2   -  

Malunna Road, Lindisfarne (4) 126      -   -   -  
*Traffic Briefs / Defect Notices / Arrests 

 

 

Rural Operations 

District Location/(Personnel) 
Vehicles 

Intercepted 
X05 
etc 

Tins Other* 

Southern 

Channel Highway, Huonville (6) 20             1   -         2  

Huon Highway, Huonville (3) 45      -      1         6  

Huon Highway, Huonville (4) 100      -      2         6  

Channel Highway, Cygnet (6) 150      -      5        10  

Mary Street, Cygnet (3) 17      -   -   -  

Sandfly Road, Sandfly (4) 145      -   -         2  

Huon Highway, Geeveston (4) 45      -   -         2  

Huon Highway, Sandfly (4) 82      -      3         6  

Channel Highway, Margate (4) 105             1   -         2  

Channel Highway, Electrona (3) 51      -   -   -  

Huon Highway, Dover (4) (Mobile Operation) 18      -      1   -  

Mary Street, Cygnet (3) 18             1   -         1  

Huon Highway, Huon Municipality (7) 10      -      4         5  

Channel Highway, Kettering (9) 90             1   -         2  

Channel Highway, Coningham (3) 22      -   -   -  

Northern 

Midland Highway, Campbell Town (8) 600      -      5        16  

Midland Highway, Conara (8) 600      -      5        15  

Bass Highway, Hadspen (3) 8      -      8   -  

George Street, Scottsdale (3) 36      -      2   -  

Midland Highway, Epping Forest (4) 15      -    15         1  

East Tamar Highway, Bridport Road and Bridport area, 
Bridport (3) (Mobile Operation) 5              1   -   -  

Midland Highway - Campbell Town area, Northern 
Midlands (6) (Mobile Operation) 22      -      8   -  
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Rural Operations 

District Location/(Personnel) 
Vehicles 

Intercepted 
X05 
etc 

Tins Other* 

Midland Highway and Esk Highway, Northern 
Midlands (4) (Mobile Operation) 30      -    16   -  

West Tamar Highway, Legana (3) 6      -      6   -  

Tasman Highway, St Helens (3) 3      -      3   -  

Tasman Highway between St Helens and Launceston, 
Dorset (3) (Mobile Operation) 9      -      9   -  

Western 

Nelson Street, Smithton (3) 168      -   -   -  

Bass Highway, Howth (7) 143      -      2         6  

Mersey Main Road, Latrobe (5) 45             2      1         2  

Kentish area through to Latrobe, Sheffield (3) (Mobile 
Operation) 10      -      5   -  

Forth, Forth (4) (Mobile Operation) 58             1   -         2  

Bass Highway, Turners Beach (6) 250             4      3         3  

Mersey Main Road, Latrobe (6) 150      -   -   -  

Mersey Main Road, Latrobe (4) 148      -      2         1  

Henty Main Road Road, Strahan (4) 13      -   -   -  

Lyell Highway, Queenstown (3) 22      -   -   -  

Eastern 

Tasman Highway/Arthur Highway, Sorell (4) (Mobile 
Operation) 120      -    10         4  

Arthur Highway, Forcett (3) 26      -      8   -  

Old Forcett Road, Forcett (3) 34      -    13   -  

Old Forcett Road, Forcett (5) 46      -    11   -  
*Traffic Briefs / Defect Notices / Arrests 
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VEHICLE CLAMPING AND CONFISCATION STATISTICS, 11 DECEMBER 2009 TO 30 
SEPTEMBER 2010 

 
Vehicle Clampings and Confiscations by Reporting District  

Reporting District Eastern Northern Southern Western Total 

Clampings 82 122 198 108 510 

Confiscations 43 28 84 33 188 

Total (11 Dec 09 to 30 Sep 10) 125 150 282 141 698 

 
 
 

Vehicle Clampings and Confiscations by Offence Type  

Offence Clampings Confiscations Total 

Hooning offence 179 35 214 

Speeding by 45+ 51 15 66 

Disqualified driving  
(2nd or subsequent) 

142 38 180 

Dangerous driving 4 14 18 

Reckless driving 1 2 3 

Evading police 132 84 216 

Trespass – vehicle related 0 0 0 

Dispersal – vehicle related 1 0 1 

Total (11 Dec 09 to 30 Sep 10) 510 188 698 

 
 

 
Vehicle Clampings and Confiscations  

by Clamping/Confiscation Period Length 

Period Clampings Confiscations Total 

7 days 1 0 1 

28 days 364 118 482 

90 days 81 21 102 

Indefinite 64 49 113 

Total (11 Dec 09 to 30 Sep 10) 510 188 698 
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ROAD SAFETY TASK FORCE POLICE REPORT 
RSTF TOTAL HOURS – SEPTEMBER 2010 

 

 

 

RSTF Total Hours, by District
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RSTF SPEED ACTIVITIES – SEPTEMBER 2010 
 

 

 

RSTF Speed Offences, Year to Date, by District
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RSTF Speed Offences, by District
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RSTF RBT ACTIVITIES & CHARGES – SEPTEMBER 2010 
 

 

 

RSTF RBTs Conducted, Year to Date, by District
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RSTF Breath Analysis Charges, Year to Date, by District
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RSTF RBTs % Charged, Year to Date, by District
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RSTF RBT ACTIVITIES & CHARGES – SEPTEMBER 2010 (2) 
 

 

 

RSTF RBTs Conducted, by District
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RSTF Breath Analysis Charges, by District
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RSTF RBTs % Charged, by District
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RSTF UNREGISTERED VEHICLES & UNLICENSED DRIVERS DETECTED – 
SEPTEMBER 2010 

 

 

RSTF Unregistered Vehicles Detected, Year to Date, by District
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RSTF Unlicensed Drivers Detected, Year to Date, by District
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RSTF SEAT BELT & MOBILE PHONE OFFENCES – SEPTEMBER 2010 
 
 

RSTF Seat Belt Offences, Year to Date, by District
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RSTF Mobile Phone Offences, by District
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RSTF OTHER OFFENCES – SEPTEMBER 2010 
 

 

RSTF Defect / Discontinuance Offences, Year to Date, by District
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892 871

2,027
1,587

904 836
1,349

965

4,054

916

322

1,397

697

3,332

172
708

2,748

336 233 338

5,377

907961
1,214

307

0

1,000

2,000

3,000

4,000

5,000

6,000

Eastern Northern Southern Western State

N
u

m
b

e
r

2006 YTD to 30 Sep 2007 YTD to 30 Sep 2008 YTD to 30 Sep 2009 YTD to 30 Sep 2010 YTD to 30 Sep

RSTF Other Offences Detected, by District

34
44

35 30

143

50

34

18
28

130

26
17

25

71

139

13 17 18
26

74

13
6

16 16

51

0

20

40

60

80

100

120

140

160

Eastern Northern Southern Western State

N
u

m
b

e
r

May 2010 June 2010 July 2010 August 2010 September 2010

 

 



Complementary Initiatives 

64 
19 October 2010 
 

 

RANDOM BREATH TESTS CONDUCTED  
STATE (INCLUDING ROAD SAFETY TASK FORCE) 

 YEAR TO DATE TO 30 SEPTEMBER 
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W estern 135,736 12,988 145,465 20,515 149,651 15,530 137,198 22,115 117,053 16,866

State 489,892 102,011 503,215 99,398 523,591 96,837 456,776 101,400 464,355 100,212

District

2006 YTD 2007 YTD 2008 YTD 2009 YTD 2010 YTD

 

RANDOM BREATH TESTS – BREATH ANALYSIS CHARGES 
STATE (INCLUDING ROAD SAFETY TASK FORCE) 

 YEAR TO DATE TO 30 SEPTEMBER 
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RANDOM BREATH TESTS – PER CENT CHARGED 
STATE (INCLUDING ROAD SAFETY TASK FORCE) 

 YEAR TO DATE TO 30 SEPTEMBER 
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Southern 0.69 0.21 0.71 0.28 0.78 0.27 0.85 0.31 0.73 0.42
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RANDOM BREATH TESTS CONDUCTED  
STATE (INCLUDING ROAD SAFETY TASK FORCE) 

 MAY 2010 TO SEPTEMBER 2010 BY MONTH 
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RANDOM BREATH TESTS – BREATH ANALYSIS CHARGES 
STATE (INCLUDING ROAD SAFETY TASK FORCE) 

 MAY 2010 TO SEPTEMBER 2010 BY MONTH 
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RANDOM BREATH TESTS – PER CENT CHARGED 
STATE (INCLUDING ROAD SAFETY TASK FORCE) 

 MAY 2010 TO SEPTEMBER 2010 BY MONTH 
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Eastern 1.15 1.31 1.28 0.36 0.71 0.77 0.49 0.35 0.48 0.65

N orthern 1.10 0.51 0.94 0.24 0.77 0.33 0.68 0.21 0.47 0.39

Southern 0.66 0.55 0.81 0.56 0.77 0.36 0.71 0.49 0.59 0.46

W estern 0.92 0.55 0.82 0.32 0.71 0.56 0.60 0.59 0.54 0.57

State 0.93 0.61 0.94 0.33 0.74 0.48 0.62 0.36 0.51 0.50
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Financial Summaries 

Road Safety Levy 2009/10 
 

2009/10 Financial Year   
Budget                 

2009/10 
Actual 

2009/10 

   
   Opening balance (at 1 July 2009) 4,695,124 4,695,124 
 
Revenue 

  Road Safety Levy  9,000,000 9,504,995 
Total  13,695,124 14,200,119 

   Expenditure  
  Safer Travel Speeds 3,986,972 2,785,810 

Best Practice Infrastructure 7,678,000 4,770,758 
Improved Safety for Young Road Users 835,626 358,440 
Enhanced Vehicle Safety 91,670 61,014 

Complementary Initiatives 588,500 304,794 
Total 13,180,768 8,280,816 

   Closing Balance (at 30 June 2010) 514,536 5,919,303* 

   Please note: any funds committed but not expended by 30 June 
2010 have been carried forward to 2010/11. 
 
*Balance of funds (Budget minus Expenditure) are fully 
committed to ongoing projects. 
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Road Safety Levy 2010/11 
 As at 30th September 2010 

 
20010/11 Financial Year   

Proposed Budget             
2010/11* 

Actual (ytd) 
2010/11 

   
   Opening balance (at 1 July 2010) 5,919,303 5,919,303 
 
Revenue 

  Road Safety Levy  9,300,000 2,333,582 
Total  15,219,303 8,252,885 

   Expenditure  
  Safer Travel Speeds 9,076,833 192,524 

Best Practice Infrastructure 5,120,323 605,829 
Improved Safety for Young Road Users  714,525 130,310 
Enhanced Vehicle Safety 84,574 34,992 
Complementary Initiatives 453,400 89,850 
Total       15,449,655 1,053,505 

   Closing Balance (at 30 June 2011)        (230,352)   
 
* Final budget figures will be included following 

approval of Second Action Plan initiatives / 
work program. 
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Speed Revenue 2009/10 
 

 

2009/10 Financial Year Budget                  Expenditure 
 
Revenue 

  Speeding Fines allocated to DIER 440,000 
 Total  440,000 
 

   Expenditure  
  Point to Point Enforcement Feasibility 50,000 40,000 

Supporting Disadvantaged Young People to Obtain Licence 130,000 30,000 
Road Rules Public Awareness 60,000 42,198 
Road Safety Education – TQA Accreditation 200,000 29,599 
Total 440,000 141,797* 

   Balance 
 

298,203 

   * Please note: any funds committed but not expended by 30 June   
2010 have been carried forward to 2010/11 for these projects. 
The $440,000 is only a DIER amount. Police also received 
funding for road safety projects. 
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Speed Revenue 2010/11 
As at 30 September 2010 

 

20010/11 Financial Year    Budget                  Expenditure 

  

As at 30 
Sept. 2011 

 
Revenue 
    Carry Forward from 2009/10 

                  
298,203 

 Speeding Fines  allocated to DIER  1,090,000 
 Total  1,388,203 
 Expenditure  

  Point to Point Enforcement Feasibility 10,000 7,578 

Supporting Disadvantaged Young People to Obtain Licence 100,000 0 

Road Rules Public Awareness 17,802 0 

Road Safety Education – TQA Accreditation 170,401 1,619 

Community Road Safety Partnerships 200,000 27,182 

Point to Point Implementation 390,000 0 

Line Marking 500,000 273,798 

Total 1,388,203 310,177 
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MAIB Funding 
As at 30 September 2010. 

 

2010/11 Financial Year 
Budget 

2010/11 

Budget 
(ytd) 

2010/11 

    Actual 
(ytd)      

2010/11 Commitments Balance 

Expenditure  (DIER) 
 

 

 

  

Administration & Public Relations 293,082 92,883 35,148  257,934 

Public Education 1,114,951 371,656 189,106 50,000 875,845 

Research 209,537 69,844 5,396  204,141 

 
1,617,570 534,383 229,650 50,000 1,337,920 

Expenditure (Police) 
 

 

 

  

Salaries 1,700,675 456,656 442,517  1,258,158 

Operating Expenses 194,000 48,500 33,981  160,019 

Equipment 236,447 19,000 18,353  218,094 

 
2,131,122 524,156 494,852  1,636,270 

  

 

 

  

Total 3,748,692 1,058,539 724,502 50,000 2,974,190 

  

 

 

  

Please note: Budget includes carry forwards of $237,011 to DIER and $23,122 to Police 
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Road Safety Statistics 

Strategic issues 
 
Crash trends in 2010 

 
The data confirms the importance of progressing priority areas identified in the Tasmanian Road 
Safety Strategy:  to reduce the incidence and severity of serious crashes in higher speed zones;   
to reduce run-off-road, and head-on crashes; and to reduce crashes involving younger road users. 
 
Serious Casualties 
 
Features associated with the 206 serious casualties to 31 August 2010 include: 
 

      The predominance of serious casualties in high speed zones 
 

      An increase in vulnerable road user serious casualties  
 

      A significant decrease in 17 to 29 years age group serious casualties 
 

      A  decrease in single vehicle run-off-road serious casualties  
 

      Inexperience, inattention,  excessive speed for conditions/circumstances and alcohol 
remain as the leading crash factors 
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Statistics 
 

The table below provides an overview of the serious casualties from 2005 by calendar year and the current 
year to 31 August.   

  Tasmania 

Together 

 

  Baseline  

  2005 2006 2007 2008 2009 2010  

YTD  

 TOTAL  422 372 374 316 353 206 

By Police District North 124 94 87 58 97 49 
West 102 99 94 86 87 62 
South  78 71 65 67 56 35 
East 118 108 128 105 113 60 

By Speed Zone 60 or less 136 123 110 120 131 70 
70-90 67 59 59 49 48 32 
100-110 219 190 205 147 174 104 
Not stated 0 0 0 0 0 0 

By Road User Type Driver  190 148 169 139 139 86 
Passenger 85 96 94 68 83 29 
Pedestrian 44 31 27 26 31 25 
Motorcyclist  78 80 66 68 76 52 
ATV Rider 6 4 11 7 11 3 
Bicyclist 17 12 7 8 13 10 
Other 2 1 0 0 0 1 

By Age Group Under 17 50 35 41 21 32 21 
17-29 136 144 131 116 131 67 
30-49 141 112 113 94 86 69 
50-64 46 43 51 43 58 28 
Over 64 45 37 35 38 46 21 
Not known 4 1 3 4 0 0 

By Crash Type Multi -vehicle   
From adjacent  
directions 

30 21 24 22 19 12 

From opposing  
direction 

64 94 74 58 63 36 

From same direction 18 18 9 18 12 9 
Overtaking 27 11 23 4 15 7 
Manoeuvring 20 18 29 28 31 14 

Pedestrian    
Pedestrian 43 32 26 26 31 25 
Passenger  & Misc 13 5 3 2 3 2 

Single Vehicle   
Off path on curve 118 98 107 79 107 61 
Off path on straight 80 64 70 71 65 32 
On path 9 11 9 8 7 8 
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Crash Factor 
(as per Police report at 
scene of crash) 
 
There may be more 
than one crash factor 
associated with a 
crash. 

Alcohol 88 77 86 93 91 45 
Animal on road 4 4 8 8 4 13 
Asleep-Fatigue 25 30 43 15 24 5 
Distraction ï  
external to vehicle 

19 17 32 29 34 31 

Distraction ï in  
vehicle 

14 19 12 13 12 2 

Drugs 32 38 62 48 54 11 
Exceeding speed  
limit 

49 65 45 57 53 25 

Excessive speed for 
 the conditions/ 
circumstances 

111 110 73 73 80 52 

Fail to give way 19 29 25 36 31 21 
Fail to obey traffic  
signals 

3 6 5 7 2 5 

Fail to observe road  
signs and markings 

31 12 17 19 22 13 

Improper overtaking 17 8 21 7 22 8 
Inattentiveness 186 145 147 163 167 69 
Inexperience 78 98 107 93 126 72 
Other 0 0 0 0 0 0 
Other obstruction on  
road 

6 8 12 5 12 12 

Pedestrian on road 35 22 21 19 27 22 
Reversing without  
care 

6 4 4 5 3 4 

Road defect 22 29 18 23 20 15 
Turning without care 7 15 12 19 22 15 
Unwell ï infirm 26 37 31 40 41 24 
Using a mobile phone 2 2 3 1 1 1 
Vehicle defect 26 21 43 37 53 14 
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MAIB Statistics 
 
This section enables tracking of progress in meeting the various claim reduction targets specified in 
the Memorandum of Understanding with the Motor Accidents Insurance Board (MAIB).  

Except for the fatality statistics, the data have been supplied by the MAIB and are always likely to be 
some 3 to 4 months in arrears. This delay is caused by the time required for the MAIB to make 
realistic estimates of the costs associated with incoming injury claims. The MAIB statistics in this 
section, with the exception of serious injury claims, are on actual claims and not forecast claims as in 
the past. The fatality and casualty claims are expressed as 12-month moving totals. 

Below the target levels: 

  Reduction in fatalities;  

  Reduction in serious injury claims;  

  Reduction in 18-25 years drivers’/riders’ casualty claims;  

  Reduction in all casualty claims; Reduction in all 18-25 years casualty claims; and 

  Reduction in all 35-65 years casualty claims. 

Above the target lev els: 

 Reduction in pedestrians’ and cyclists’ casualty claims; and  

 Reduction in all > 75 years casualty claims 

Reduction in MAIB 18-25 year-old drivers’/riders’ casualty claims 
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Reduction in MAIB pedestrians’ and cyclists’ casualty claims 
 

 

 

 

 

 

 

 

 

 

 

 

 

Reduction in all MAIB casualty claims 
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Reduction in all MAIB 18 – 25 years claims 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Reduction in all MAIB 35 – 65 years claims 
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Reduction in all MAIB > 75 years claims 
 

 

 

 

 

 

 

 

 

 

 

 

 

Notes: 

 

 Fatality statistics covering the period 1 January 2003 – 30 September 2010 are based on the 
Crash Data Manager Database as at 1 September 2010. 

 Claim statistics covering the period 1 January 2003 – 31 July 2010 are based on Motor Accidents 
Insurance Board claims as at 4 October 2010. 

 The receipt of claims from crashes is always delayed, as is the accumulation of payments to 
those claims in order for them to become ‘serious’.  

 ‘Serious injuries’ refers to all claims where medical/hospital costs are expected to exceed $2000. 

 As of 8 August 2000 the MAIB are only reporting on actual claims and not forecasting claims 
numbers as in the past, with the exception of serious injury claims. 
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